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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Atlantic Relocation Oil Spill - Removal Polrep

4
by

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region V
Subject: POLREP #3
Progress
Atlantic Relocation Oil Spill
Z5PN

Indianapolis, IN
Latitude: 39.9363442 Longitude: -86.0290013

To: David Cage, IDEM

From: Jason Sewell, On Scene Coordinator
Date: 3/16/2015

Reporting Period: 3/16/15

1. Introduction
1.1 Background

Site Number: Z5PN Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL  Operable Unit:

Mobilization Date:  3/13/2015 Start Date: 3/11/2015
Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E15512 Reimbursable Account #:

1.1.1 Incident Category

Emergency Response - Oil Discharge to waters

1.1.2 Site Description

The Site is the location of an oil discharge to storm sewers, a storm water retention basin, a storm water
pond, Cheeney Creek, and West Fork White River. The source of oil is an 8000 gallon diesel fuel above
ground storage tank (AST) used for fueling a fleet of tractor trailers. Free phase oil accumulated in
several locations, including storm sewer catch basins, the storm water basin located at 8000 Centerpoint

Rd, and the storm water pond located at 8000 E 106th Street. Heavy oil sheen has been visible on
Cheeney Creek, including at the confluence of Cheeney Creek and White River.

1.1.2.1 Location
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The oil discharge originates at 9967 Westpoint Dr, Indianapolis (Fishers), Hamilton County, Indiana,
46256. The location is within Crosspoint commercial/business park and is the operating address
for Atlantic Relocation Systems (aka, Atlas Van Lines).

1.1.2.2 Description of Threat

The OSC has initially determined the Atlantic Relocation Oil Spill as a Medium Class Discharge in
accordance with the National Contingency Plan. Medium discharge means a discharge of 1,000 to
10,000 gallons of oil to inland waters. A final classification will be included in the final POLREP for this
incident.

Qil has been discharged to storm waters entering storm water retention areas and Cheeney Creek, a
tributary to West Fork White River. There is a threat of oil exposure to the general public and wildlife.
There is a threat of oil discharge to the West Fork White River, a drinking water source for Indianapolis,
Indiana. The oil affected storm water retention pond at Crosspoint business park resembles a wetland
area and is filled with tall cattail and other aquatic vegetation. Wildlife (deer) has been documented in
the storm water basin. Migratory waterfowl are visible in flight in the area; although no oiled waterfowl or
wildlife have been discovered as of 3/14/2015. Affected portions of Cheeney Creek flow through use
areas, including Ritchey Woods Nature Preserve and the backyards of residential housing prior to
discharging into White River.

Ten to twenty homes along Cheeny Creek are on private drinking water well.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On 3/11/15, agencies including: Fishers FD, Hamilton County EMA, Hamilton County Drainage Board,
Fishers Municipal Separate Storm Sewer authority (MS4) and IDEM responded to an oil discharge at
Crosspoint business park. Free phase oil was visible discharging from a storm water outfall located
behind (northeast) of 7988 Centerpoint Drive. IDEM notified Indiana natural resource trustees, including
Indiana Department of Natural Resources and IDEM representatives.

On 3/12/15, IDEM, Hamilton County Drainage Board and Fishers MS4 documented the oil in catchment
basins leading up to 9967 Westpoint Dr, and the presence of an 8000 gallon diesel fuel AST. The AST is
located within a steel secondary containment pan that includes a threaded drain plug. Fishers MS4 and
Hamilton County Drainage Board witnessed the plug was removed from the secondary containment and
liquids were dribbling out of the containment. QOil staining was present outside the secondary
containment, including in cracks in the concrete surface lot. The interior of the secondary containment is
unmaintained and contains: heavy oiling along the bottom of the tank and interior sides of the
containment; sludge; and debris including solid waste and small containers of oil and lube products.

On 3/13/15, U.S. EPA On-Scene Coordinator (OSC) Jason Sewell responded to the incident and
mobilized Superfund Technical Assessment and Response Team (START) contractors to collect oil
samples for fingerprint analysis at the US Coast Guard Marine Safety Lab. The OSC documented: free
phase oil at the Crosspoint storm water outfall, saturated oil absorbent booms at the outfall, and oil
saturated booms in storm sewer catchment basins at 9967 Westpoint Drive property. The OSC also
documented oil and sheen in downstream areas, including Cheeney Creek, a tributary to West Fork
White River. Marine Safety Lab results are pending.

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

2.1.2 Response Actions to Date

The spill site has been divided into geographical response areas A through G. Aerial and Topo maps of
the spill area, including geographical divisions, are available in the documents section at
www.epaosc.org/atlanticrelocationoilspill.

EPA/START operations included:
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-Documentation of PRP operations;

-Issuing Progress Pollution Report (POLREP) #3;

-Approval to change operational periods from 24 hours to 48 hours;

-Review/approval of IAP for the operational period covering 3/17/15 through 3/18/15.
START collected oil samples for fingerprint analysis on 3/13/15. Lab results are pending.

PRP Contractors actions generally include:

-Maintaning containment booms: adjustments as necessary based on creek/river levels, and adjustments
as necessary to improve oil containment and recovery.

-Maintenance of sorbents: switching spent sorbents with new sorbents, placing spent sorbents in a rolloff
container pending disposal.

-Survey/recon: walking and visually assessing previously uninspected stretches of Cheeney Creek for
locations of oiled debris and vegetation.

-Access: continuing to reach land owners and negotiate property access for upcoming oiled debris
removal.

-No overnight operations until further notice beginning the night of 3/15/15.

Actions by Geographic Division include:
Division A
Catch Basin Boom Maintenance Monitoring. Observed in Catch Basin #1 (closest to AST) a fuel
impacted wetness infiltrating on the northwest corner wall coming in from underneath the grate
frame. START performed monitoring.
Installed into Catch Basin #1, #2 & #3 drain plugs on downstream side.
Division B1
Storm Water Basin Boom Maintenance Monitoring.
Continue to obtain Access Agreement Authorizations.
Division B2
Storm Water Basin discharge at inlet of the Cattails, performed observation and maintenance of
the boom and sweep absorbent.
Small collection ponding area at inlet to RR tracks pipe, performed observation and maintenance
of the boom and sweep absorbent.
Division C
Continued operations of removing collected surface oil from retention pond.
Continued boom and sweep maintenance.
Continue to obtain Access Agreement Authorizations.
Division D
Continued boom and sweep maintenance.
Continue to obtain Access Agreement Authorizations.
Division E
Continued boom and sweep maintenance.
Continue to obtain Access Agreement Authorizations.
Division F
Continued boom maintenance and sweep absorbent.
Continue to obtain Access Agreement Authorizations.
Division G
No operations on the White River.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA has identified Atlantic Relocation Systems, 9967 Westpoint Driver, Indianapolis, Indiana, 46256 as
a potentially responsible party. The OSC issued a Notice of Federal Interest. The OSC consulted with
Region 5 Office of Regional Council (ORC). The OSC has notified the Region 5 oil enforcement program
for possible violations of Clean Water Act (CWA) requirements, including Spill Prevention Containment
and Countermeasures (SPCC).

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity Manifest # | Treatment | Disposal
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Recovered Diesel estimated
) Liquid at 1,250 TBD TBD TBD

as Oil
gallons
estimated at

Recovered oily water | Liquid 21,750 TBD TBD TBD
gallons

Oil saturated sorbents | Solid 93 bags TBD TBD TBD
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*Recovered oil estimates have been revised. Initial estimates were based on visual judgements, revised

estimates are based on volume measurements.

2.2 Planning Section
2.2.1 Anticipated Activities

Prevent additional discharge of oil

Contain and remove oil that has discharged

Remove oiled vegetation (where possible) causing oil sheening on waters
Unspecified solution for oiled vegetation where physical removal is not possible

2.2.1.1 Planned Response Activities

Incident Action Plans (IAP) are being issued on a daily operation period. 1APs include planned response
activities. IAPs are posted under the documents section at www.epaosc.org/atlanticrelocationoilspill.

2.2.1.2 Next Steps
See 2.2.1.1
2.2.2 Issues

NA
2.3 Logistics Section

START is providing for logistical needs of START and EPA.

PRP contractors are providing for their own logistical needs.

2.4 Finance Section
No information available at this time.

2.5 Other Command Staff
2.5.1 Safety Officer

The OSC is responsible for safety for the overall response.
PRP contractors are responsible for the safety of their workers.
2.5.2 Liaison Officer

The OSC became the Liaison Officer beginning 3/13/15.

2.5.3 Information Officer

The OSC became the Information Officer beginning 3/13/15.
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3. Participating Entities
3.1 Unified Command

EPA
IDEM
PRP - Atlantic Relocation Services

3.2 Cooperating Agencies

Fishers MS4

Hamilton County Surveyor

Hamilton County Emergency Management Agency
Fishers Fire Department

4. Personnel On Site

EPA -1
START - 1
IDEM -1

PRP Contractors - 10-12

5. Definition of Terms

OSC - U.S. Environmental Protection Agency's On-Scene Coordinator

START - Superfund Technical Assessment and Response Team - EPA contractor
PRP - Potentially Responsible Party

USCG - U.S. Coast Guard

MRL - USCG Marine Safety Lab

6. Additional sources of information
6.1 Internet location of additional information/report

www.epaosc.org/atlanticrelocationoilspill
6.2 Reporting Schedule

The next POLREP will be issued 3/18/15.

7. Situational Reference Materials
No information available at this time.
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